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I. INTRODUCTION

This report describes the April 1960 activity for Contracts A-102
and HF-CT-=699.

II. CONTRACT A=102

A. WORK PERFORMED FOR CUSTOMER A
1. Sustaining Engineering

a. Field Service Bulletins

One Field Service Bulletin was completed and one was
in progress during April. Table 1 shows the status of the

two Field Service Bulletins.

b. Information Recorder Reliability Program

The bearing modification to the Capstan Drive
Assembly (MP-10050) and the Jam Roller Assembly
(MP-~10626) were being field-tested in April at some
Customer locations. (See Progress Report No. 14,
March, 1960.) The tests are not complete, but early

results are favorable.

c. Proposal for IRAN and Limited Redesign of System 6

The proposal for IRAN and limited redesign of
System 6 was submitted in April. The Contractor's main
efforts were expended in necessary preliminary coordina-

tion, liaison and planning for the program.

a five-day visit to the Contractor's facility to participate in

25X1A

a technical conference between the Customer, airframe

25X1A manufacturer, and Contractor, _ operational

experience with System 6 was of great value during this

conference.
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d. System-3 Troubleshooting Hints and Reliability

Improvement

The Contractor has been evaluating the recommendations
and troubleshooting hints applicable to System 3 which were
submitted by the Contractor technician on temporary loan to
Customer A, Detachment C. (See Progress Report No. 14)
March, 1960.) The approved procedures will be published

for the benefit of all field locations.

25X1A

2. Repair and Retrofit
The Repair and Retrofit Inventory for April is listed in Table 2.
B. WORK PERFORMED FOR CUSTOMER C
1. Sustaining Engineering

a. Replies to Unsatisfactory Reports

The Contractor replied to two Unsatisfactory Reports
during April. UR 59-376, dated 21 December 1959,
described a number of Capstan Motor (MP-10148)
malfunctions caused by carbon particles from the
commutator brushes working into the commutator bearings.
The Contractor believes that these failures do not present a
problem of sufficient magnitude to warrant further

Contractor investigation.

UR 60-47, dated 5 April 1960, described frequent
electrical shorts to ground in a System-3 subassembly.

The Contractor has taken action to remove the cause.
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b. Projects Common to Customer C and Customer A

The Information Recorder Reliability Program and
the System=3 Troubleshooting Hints and Reliability
Improvement Program are projects common to both
Customer C and Customer A, These projects were

discussed in Section A of this status report.

2. Repair and Retrofit

The Repair and Retrofit Inventory for April is listed in Table 2.
C. WORK PERFORMED FOR CUSTOMER D
Routine.,

III. CONTRACT HF-CT-699

The Call Contract Inventory for April is shown in Table 3.
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FIELD SERVICE BULLETIN AND MODIFICATION KIT STATUS

AS OF 30 APRIL 1960

Field Field
Service Service
Bulletin Bulletin Mod Kit
Item | Customer | Number | System Unit Description Status Status
1 A S603-2A 6 S603 Dual | Traveling Wave In N/A
Channel Tube Filament | Progress
Amplifier Voltage
Corrections
2 A S5603-4 6 S603 Dual Power Supply |Completed N/A
Channel and Tangential
Amplifier Sensitivity
Adjustments for
the S603 Dual
Channel Ampli-
fiers
{Confidential)
TABLE 2
REPAIR AND RETROFIT INVENTORY FOR APRIL 1960
Rework Units During April Rework Units
Outstanding Units Units Units Backlogon
Customer | on 1 April '60| Received | Shipped | Nonreparable | 30 April '60
A 58 9 31 0 36
C 15 2 12 0 5
D 0 0 0 0
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TABLE 3

CALL CONTRACT INVENTORY FOR APRIL 1960

Requested During April

Unit Backlog | Production | Total Line | Total | Delivered | Unit Backlog
Customer | on 4-1-60 Lists Items Units | in April on 4-30-60
A 251% 2 7 37 68 220
C 797% 2 130 130 227 1311
D 2 0 0 0 1 1

N
3R

Progress Report No. 14.

These quantities are corrected to offset incorrect quantities in
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